SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 911AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
i : : , 04-0120F4
Diary #: 313 Const Calendar Day: 428 D.ate. 06-Aug-201§ Tue'sday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool morning; Clear, cool PM
Working Day If no, explain:
Diary: Dispute
General Comments
MEP staff meeting 0830-0900. IERBYS Site status meeting 0900-1030. Track progress of FWS .
mechanical piping installation. Review FWS extra work with Ari Landworth. Misc MEP paperwork and
write diaries.
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump Piping 124  0-000-000.124 -
From 1100 to 1500, Barry Mullaney and Sal Gomez worked on installing the 2" DW tie-in to the booster
pump at tower elevation 53M.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —~
Wayne Ellis and lan Burkhart spent the shift installing the expansion joint at PP 81 along the bike path.
Tim Esquival and Josh johnson spent the shift installing sections of 4" CA line from PP 13 to PP 9 along
the bike path. Dave Law assist by operating the fork lift.
Narciso Biagi assisted in all the operations for the day as general foreman.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Di ary: Dispute
PS-14 Similar 001  O-MSI-EFA.187 —
From 0700 to 1100, Barry Mullaney fabricated the PS-14 Similar on the north barrier of the WB bridge.
Sal Gomez assisted. Narciso Biagi spent 2 hours assisting as general foreman.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 313 Date: 06-Aug-2013 Tuesday
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM GUOWU CHEN 0.00 2.00 0.00 2.00 D
Ironworker FOR ERIC SPARKS 0.00 2.00 0.00 2.00 D
Di ary: Dispute
CB 19 Expansion Loop 001 0-MSI-EFA.187 B
Eric Spark and Guowu Chen, ABF welders spent 2 hours, from 1500 to 1700 (2 hours OT) cutting off the
clips for the PS-5 pipe supports per the direction given in the response to RFI 3417.
CCO0-321 Bid Item: 001 0-BDW-EFA.321  IERBYS Building Work
CONCO PUMPING
Di ary: Dispute
IERBYS Site work 001 0-BDW-EFA.321 —~
Proxy for CCO 335 until that CCO information is in PMIV.
During the IERBYS site work status and progress meeting, Jim Klinger and Jose Gonzales, CONCO,
indicated that all the trenching work should be completed by the end of the week. Soil not used to backfill
will be stockpiled on site, and be ready for hauloff by Monday, August 12.
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